Exhibit 300: RW DOE Licensing Support Network (LSN) (Revision 14)

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)
1. Date of Submission:

2. Agency:

3. Bureau:

4. Name of this Capital Asset:

5. Unique Project (Investment) Identifier: (For IT
investment only, see section 53. For all other, use agency
ID system.)

6. What kind of investment will this be in FY 2010? (Please
NOTE: Investments moving to O&M in FY 2010, with
Planning/Acquisition activities prior to FY 2010 should not
select O&M. These investments should indicate their current
status.)

7. What was the first budget year this investment was
submitted to OMB?

4/10/2009

Department of Energy

Environmental And Other Defense Activities
RW DOE Licensing Support Network (LSN)
019-10-01-20-01-1014-00

Operations and Maintenance

FY2001 or earlier

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or

in whole an identified agency performance gap:

The LSN is a first and one-of-a-kind licensing support system; it is not replacing any existing system. As part of the U.S.
Department of Energy (DOE), the Office of Civilian Radioactive Waste Management (OCRWM) is responsible for
managing the disposal of the nation's spent nuclear fuel and high-level radioactive waste. The Nuclear Waste Policy Act
(NWPA), enacted by Congress in 1982 and amended in 1987, established a process for the development of a geologic
repository for the disposal of spent nuclear fuel and high-level radioactive waste at Yucca Mountain, NV. Within this Act,
the Nuclear Regulatory Commission (NRC) is required to consider the DOE License Application for construction

authorization and to issue a final decision within three years.

As defined in the regulation, the LSN is a system that makes documentary material available electronically.

9. Did the Agency's Executive/Investment Committee
approve this request?

a. If "yes," what was the date of this approval?
10. Did the Project Manager review this Exhibit?
11. Contact information of Program/Project Manager?
Name
Phone Number
Email

a. What is the current FAC-P/PM (for civilian agencies) or
DAWIA (for defense agencies) certification level of the
program/project manager?

b. When was the Program/Project Manager Assigned?

c. What date did the Program/Project Manager receive the
FAC-P/PM certification? If the certification has not been
issued, what is the anticipated date for certification?

12. Has the agency developed and/or promoted cost
effective, energy-efficient and environmentally sustainable
techniques or practices for this project?

a. Will this investment include electronic assets
(including computers)?

b. Is this investment for new construction or major
retrofit of a Federal building or facility? (answer applicable
to non-IT assets only)

1. If "yes," is an ESPC or UESC being used to help
fund this investment?

2. If "yes," will this investment meet sustainable

Yes

8/21/2008

Yes

Larson, Ned
702-794-1454
Ned.Larson@rw.doe.gov

Waiver Issued

1/23/2007
3/17/2006

Yes

Yes

No

No

No
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Exhibit 300: RW DOE Licensing Support Network (LSN) (Revision 14)

design principles?

3. If "yes," is it designed to be 30% more energy
efficient than relevant code?

13. Does this investment directly support one of the PMA
initiatives?

If "yes," check all that apply:

a. Briefly and specifically describe for each selected
how this asset directly supports the identified initiative(s)?

(e.g. If E-Gov is selected, is it an approved shared service
provider or the managing partner?)

14. Does this investment support a program assessed using
the Program Assessment Rating Tool (PART)? (For more
information about the PART, visit
www.whitehouse.gov/omb/part.)

a. If "yes," does this investment address a weakness
found during a PART review?

b. If "yes," what is the name of the PARTed program?

c. If "yes," what rating did the PART receive?

15. Is this investment for information technology?

Yes

Expanded E-Government

The DOE LSN System provides the ability to electronically
disseminate information to Affected Units of Government,
Indian Tribes and the public. The LSN is intended to
improve the NRC's ability to review the DOE License
Application within a three-year period and electronically
provide access to licensing relevant materials to interested
parties. The LSN directly supports the eGov goal of
improved Government Service Delivery.

Yes

No

10001049 - Civilian Radioactive Waste Management
Program: Yucca Mountain Project

Adequate

Yes

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions

16-23.
For information technology investments only:

16. What is the level of the IT Project? (per CIO Council PM
Guidance)

17. In addition to the answer in 11(a), what project
management qualifications does the Project Manager have?
(per CIO Council PM Guidance)

18. Is this investment or any project(s) within this
investment identified as "high risk" on the Q4 - FY 2008
agency high risk report (per OMB Memorandum M-05-23)

19. Is this a financial management system?

a. If "yes," does this investment address a FFMIA
compliance area?

1. If "yes," which compliance area:

2. If "no," what does it address?

Level 3

(1) Project manager has been validated as qualified for this
investment

No

No

b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial
systems inventory update required by Circular A-11 section 52

20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%)

Hardware
Software
Services
Other

21. If this project produces information dissemination

products for the public, are these products published to the
Internet in conformance with OMB Memorandum 05-04 and
included in your agency inventory, schedules and priorities?

0
0
100
0
N/A

22. Contact information of individual responsible for privacy related questions:

Name
Phone Number

Title

Lopez, Abel
202-586-5955

Freedom of Information Act and Privacy Officer
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E-mail Abel.lopez@hg.doe.gov

23. Are the records produced by this investment Yes
appropriately scheduled with the National Archives and
Records Administration's approval?

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO No
High Risk Areas?

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the
entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1and | oy 5008 | cy 2009 | BY 2010 |BY+1 2011|BY+2 2012|BY+3 2013| BYF4and | 15
earlier beyond
Planning: 20.67 0 0 0 0 0 0 0 20.67
Acquisition: 25.334 0 0 0 0 0 0 0 25.334
Subtotal Planning & 46.004 0 0 0 0 0 0 0 46.004
Acquisition:
Operations & Maintenance: 105.724 17.015 13.59 16.359 18.926 18.376 17.456 34.7 242.146
TOTAL: 151.728 17.015 13.59 16.359 18.926 18.376 17.456 34.7 288.150
Government FTE Costs should not be included in the amounts provided above.
Government FTE Costs 1.276 0.323 0.339 0.356 0.374 0.098 0.098 0.49 3.354
Number of FTE represented |11 1 1 1 1 1 1 3 20
by Costs:

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner
agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional No
FTE's?

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes:

The purpose of the LSN is not to improve, replace, or to satisfy any existing system. The LSN is a licensing discovery
database that must satisfy 10 CFR 2 Subpart J and provide all potentially relevant DOE documentary material to the NRC
and other interested parties for their review prior and during the high-level waste hearing process. The volume of
documentary material has increased and the various reviews for identifying homeland security, legal, and privacy
information have increased. However, the reviews are becoming more efficient. These actions have delayed the LSN
Certification and have added costs onto the estimated OCRWM LSN life-cycle costs without making any change to the IT
design or operations. As defined in the regulations, the LSN is a system that makes documentary material available
electronically. Although sponsored and designed by the NRC, DOE is responsible for developing and maintaining their
system and server that will hold all of their documentary material.

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this
investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do
not need to be included.
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IContracts/Task Orders Table:

* Costs in millions|

If N/A, has
the agency
What, if determined
Type of _Iftsho v:lhatnt it any,t_ Doets th: Cogi;;_acting th_e cod
is the date q alternative contrac icer assigne
Rt/ hia=the ofthe | Start date TEEIENE)| T Hi el Isit | Competitiv| financing | Is EVM in |include the CO Contact| FAC-Cor | has the
Contract or | Task Order| contract End date of of Interagenc S A A A .
award? If of performanc ely option is the required information| DAWIA |competenci
Task Order (In been - Contract/ | Contract/ Yy 5 - - - ity & Name of CO ificati
N ECE Rccariance ey St not, what is| Contract/ Task Order | Task Order | Acquisition e based? awarded? being contract? sect_lrlty (phor_|e/em Certificatio es _and
A the planned| Task Order (Y/N) (Y/N) used? (Y/N) privacy ail) n Level skills
with FAR (Y/N) ($M) ? (Y/N) 5 11,2
Part 16) award (ESPC, clauses? (Level 1, 2,| necessary
date? UESC, EUL, (Y/N) 3, N/A) to support
N/A) this
acquisition
? (Y/N)
Interagency |No 10/1/2012 |10/1/2012 |[9/30/2017 |23.005 Yes Yes Yes NA Yes Yes John Delis |702 794 Level 3
Agreement 5483
john.delis@r
w.doe.gov
DE-AC28- Cost Plus Yes 2/1/2008 6/16/2008 |12/5/2011 |1.75 No Yes Yes NA Yes Yes John Delis  |702 794- Level 3
07RW12382 |Award Fee 5483
john.delis@r
w.doe.gov
Cost Plus No 1/26/2011 |1/26/2011 |9/30/2017 |4.025 No Yes Yes NA Yes Yes John Delis  |702 794- Level 3
Award Fee 5483
john.delis@r
w.doe.gov
ISRI DE- Cost Yes 10/1/2003 |10/1/2003 |6/30/2008 |6.094 No Yes Yes NA Yes Yes Spencer 702 794- Level 3
AC28- Reimbursem Peterson 5521
04RW12230 |ent spencer.pete
rson@rw.doe
.gov
cost No 10/1/2011 |10/1/2011 |[9/30/2017 |6.539 No Yes Yes NA Yes Yes Joann Wright|505 845- Level 3
reimburseme 4096
nt jwright@doe
.al.gov
CACI-DE- Interagency |Yes 1/24/2003 |1/24/2003 |[9/15/2007 [108.391 Yes Yes Yes NA Yes Yes John G. Delis|702 794 Level 3
A128- Agreement 5483
03RW12194 john.delis@r
w.doe.gov
CACI-DE- Interagency |Yes 9/15/2007 |9/15/2007 |[9/30/2012 |56.22 Yes Yes Yes NA Yes Yes John G. Delis|702-794- Level 3
AI28- Agreement 5483/
07RW12409 john.delis@r
w.doe.gov
DE-AC28- Cost Plus Yes 11/14/2000 |2/11/2001 |3/31/2009 |24.327 No Yes Yes NA Yes Yes Spencer 702-794- Level 3
01RW12101 |Award Fee Peterson 5521/
spencer.pete
rson@rw.doe
.gov
DE-AC28- Cost Plus Yes 6/13/2002 |6/16/2002 |6/15/2008 |7.664 No Yes Yes NA Yes Yes John G. Delis|702-794- Level 3
02RW12152-|Award Fee 5483/
LSN Task john.delis@r
w.doe.gov
Hunton and |Cost Yes 4/1/2004 4/1/2004 9/30/2009 |17.378 No Yes Yes NA Yes Yes Spencer 702-794- Level 3
Williams with|Reimbursem Peterson 5521/
Office of ent spencer.pete
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[Contracts/Task Orders Table: * Costs in millions]

If N/A, has
the agency
What, if determined
Type of 'Iftsho v:lhatnt it any,t_ Doets th: Cogi;;_acting th_e cod
is the date q alternative contrac icer assigne
contaction T‘iiosl:(troar::;e/r ::;st::cet of the Start date End date of Totalo\flalue Iistet:";sg::c Is it Competitiv fina_ncir_|g Is EVM in includ_e the _CO Conta_lct FAC-C or has the .
award? If of performanc ely option is the required information| DAWIA |competenci
Task Order (In been N Contract/ | Contract/ Yy 5 - - - - Name of CO ificati
e |leeerermel| erenead not, what is| Contract/ Task Order | Task Order | Acquisition e based? awarded? being contract? sect_lrlty & (phor_le/em Certificatio es _and
with FAR (Y/N) the planned| Task Order ($M) 2 (Y/N) (Y/N) (Y/N) used? (Y/N) privacy ail) n Level skills
Part 16) award . (ESPC, clauses? (Level 1, 2,| necessary
date? UESC, EUL, (Y/N) 3, N/A) to support
N/A) this
acquisition
? (Y/N)
General rson@rw.doe
Counsel .gov
Cost Plus No 4/1/2009 4/1/2009 9/30/2017 |14.968 No Yes Yes NA Yes Yes Marc 702-794- Level 3
Award Fee McCusker 5514/
marc.mccusk
er@rw.doe.g
ov
Lead Lab- Cost Yes 10/1/1993 |10/1/1993 |[9/30/2010 [6.326 No Yes Yes NA Yes Yes Joann Wright|505 845- Level 3
NNSA- Reimbursem 4096 /
DEACO04- ent jwright@doe
94AL85000 .al.gov
SNL M244
Cost No 10/1/2012 10/1/2012 |9/30/2017 |19.75 No Yes Yes NA Yes Yes Spencer 702 794- Level 3
reimburseme Peterson 5521
nt spencer.pete
rson@rw.doe
.gov
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain

3. Do the contracts ensure Section 508 compliance?

a. Explain why not or how this is being done?

4. Is there an acquisition plan which reflects the requirements

No

The contractors are taking existing documents and placing
them on the DOE LSN server. They are not required to create
508 compliant documents for documents developed prior to the
508 implementation date.

Yes

of FAR Subpart 7.1 and has been approved in accordance with
agency requirements?

a. If "yes," what is the date?

1. Is it Current?

b. If "no," will an acquisition plan be developed?

1. If "no," briefly explain why:

10/1/2002

Yes

No

There is an agency approved acquisition plan for LSN, it is
dated 10/1/2002. The acquisition Plan was to obtain a qualified
contractor through the DOJ to implement the LSN for the DOE
and that has not changed. The scope and priorities have not
changed. The current plans are reflected in the LSN Project
Execution Plan Rev 3, August 2006. An Acquisition Plan is
being developed as a part of the inter-agency agreement
between the DOE and DOJ to continue the LSN contractor.

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be
extended to include performance measures for years beyond the next President's Budget.

Performance Information Table

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported
2006 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% The documents
Environmental |Results Accessibility provide 24/7 availability and |availability and |released in the
Impacts of uptime and to accessibility to  |accessibility to  [initial release
Energy Reduce maintain and documentary documentary were available
greenhouse gas manage the files |material on the |material on the [100% of the
emissions and on the external |RW LSN OCRWM LSN. time.
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.
2006 GOAL 1.2 Processes and Cycle Time and |Cycle Time Process and Process and Process and 99% of the
Environmental [Activities Timeliness place onto the place onto the place onto the documents were
Impacts of DOE LSN all of |DOE LSN 90% of |[DOE LSN 95% of|processed. The
Energy Reduce the documents |the documents |the documents |remaining will be
greenhouse gas received within |received within |received within [incorporated into
emissions and 60 days of 60 days of 60 days of the 3rd level
other receipt. receipt. receipt. legal review as
environmental defined by the 2
impacts (water CMO issued by
use, land use, the NRC PAPO
criteria Board.
pollutants) from
our energy
production and
use.
2007 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% All documents
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Performance Information Table

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported

Environmental |Results Accessibility provide 24/7 availability and |availability and |have been
Impacts of uptime and to accessibility to  |accessibility to  |available 100%
Energy Reduce maintain and documentary documentary of the time. A
greenhouse gas manage the files |[material on the |material on the |second release
emissions and on the external |OCRWM LSN. OCRWM LSN. in April 2007
other server which is made 3.4 million
environmental being crawled documents
impacts (water daily by the NRC available to the
use, land use, and the images NRC LSN.
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2007 GOAL 1.2 Mission and Litigation and Legal Defense Compliance with |100% of the 100% LSN- 100% of the LSN
Environmental |[Business Results |Judicial Activities Nuclear received relevant relevant
Impacts of Regulatory information information information has
Energy Reduce Commission uploaded to the |uploaded been uploaded
greenhouse gas Regulation 10 LSN. to the LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2007 GOAL 1.2 Processes and Cycle Time and [Timeliness Process and Process and Process and 97% of the
Environmental [Activities Timeliness place onto the place onto the place onto the documents have
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 97% of |been provided.
Energy Reduce the documents |the documents [the documents
greenhouse gas received within [received within |received within
emissions and 60 days of 60 days of 60 days of
other receipt. receipt. receipt.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2007 GOAL 1.2 Technology Information and |External Data Having data DOE has made |[On-line DOE
Environmental Data Sharing easily accessible |their interactive documentary
Impacts of for NRC documentary response to NRC |material has
Energy Reduce discovery material requests for been available to
greenhouse gas process. available to the |information. the NRC 7 days
emissions and NRC 24/7. a week 24 hours
other per day.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2008 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% All documents
Environmental [Results Accessibility provide 24/7 availability and |availability and |have been
Impacts of uptime and to accessibility to  |accessibility to |available 100%
Energy Reduce maintain and documentary documentary of the time Thus
greenhouse gas manage the files |material on the |material on the |[far in FY08, ana
emissions and on the external |OCRWM LSN. OCRWM LSN dditional
other server which is 224,000
environmental being crawled documents have
impacts (water daily by the NRC been released on
use, land use, and the images the LSN.
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2008 GOAL 1.2 Mission and Litigation and Legal Defense  |Compliance with [100% of the 100% LSN- 100% of the LSN
Environmental |Business Results |Judicial Activities Nuclear received relevant relevant
Impacts of Regulatory information information information has
Energy Reduce Commission uploaded to the |uploaded been uploaded
greenhouse gas Regulation 10 LSN. to the LSN.
emissions and CFR Part 2
other Subpart J.

environmental

impacts (water
use, land use,

criteria
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Performance Information Table

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported
pollutants) from
our energy
production and
use.

2008 GOAL 1.2 Processes and |Cycle Time and |[Timeliness Process and Process and Process and The average
Environmental [Activities Timeliness place onto the |place onto the |place onto the |percent of
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of |docuemtns
Energy Reduce the documents |[the documents |the documents |processed and
greenhouse gas received within |received within |received within |provided within
emissions and 60 days of 60 days of 60 days of 60 days of
other receipt. receipt. receipt. receipt for FY08
environmental is 98%.
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2008 GOAL 1.2 [Technology Information and |External Data Having data DOE has made |On-line DOE
Environmental Data Sharing easily accessible |their interactive documentary
Impacts of for NRC documentary response to NRC |material has
Energy Reduce discovery material requests for been available to
greenhouse gas process. available to the [information. the NRC 7 days
emissions and NRC 24/7. a week 24 hours
other per day.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2009 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% On schedule
Environmental [Results Accessibility provide 24/7 availability and |availability and |through 2nd
Impacts of uptime and to  |accessibility to  |accessibility to  |Quarter.
Energy Reduce maintain and documentary documentary
greenhouse gas manage the files |material on the |material on the
emissions and on the external |OCRWM LSN. OCRWM LSN
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2009 GOAL 1.2 Mission and Litigation and Legal Defense Compliance with |100% of the 100% LSN- On schedule
Environmental |Business Results |Judicial Activities Nuclear received relevant through 2nd
Impacts of Regulatory information information Quarter.
Energy Reduce Commission uploaded to the |uploaded
greenhouse gas Regulation 10 LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2009 GOAL 1.2 Processes and Cycle Time and |[Timeliness Process and Process and Process and On schedule
Environmental [Activities Timeliness place onto the place onto the place onto the |through 2nd
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of|Quarter.
Energy Reduce the documents |the documents [the documents
greenhouse gas received within [received within |received within
emissions and 60 days of 60 days of 60 days of
other receipt. receipt. receipt.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2009 GOAL 1.2 Technology Information and |External Data Having data DOE has made |[On-line On schedule
Environmental Data Sharing easily accessible |their interactive through 2nd
Impacts of for NRC documentary response to NRC |Quarter.
Energy Reduce discovery material requests for
greenhouse gas process. available to the |information.
emissions and NRC 24/7.
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Performance Information Table

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported
other
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2010 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% [TBD, available
Environmental |Results Accessibility provide 24/7 availability and |availability and [9/30/10
Impacts of uptime and to accessibility to  |accessibility to
Energy Reduce maintain and documentary documentary
greenhouse gas manage the files |material on the |material on the
emissions and on the external |OCRWM LSN. OCRWM LSN
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2010 GOAL 1.2 Mission and Litigation and Legal Defense Compliance with |100% of the 100% LSN- [TBD, available
Environmental Business Results |Judicial Activities Nuclear received relevant 9/30/10
Impacts of Regulatory information information
Energy Reduce Commission uploaded to the |uploaded
greenhouse gas Regulation 10 LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2010 GOAL 1.2 Processes and Cycle Time and |[Timeliness Process and Process and Process and [TBD, available
Environmental [Activities Timeliness place onto the place onto the place onto the |9/30/10
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of
Energy Reduce the documents |the documents |the documents
greenhouse gas received within [received within |received within
emissions and 60 days of 60 days of 60 days of
other receipt. receipt. receipt.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2010 GOAL 1.2 [Technology Information and |External Data Having data DOE has made |On-line [TBD, available
Environmental Data Sharing easily accessible |their interactive 9/30/10
Impacts of for NRC documentary response to NRC
Energy Reduce discovery material requests for
greenhouse gas process. available to the |information.
emissions and NRC 24/7.
other
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2011 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% [TBD, available
Environmental [Results Accessibility provide 24/7 availability and |availability and |9/30/11
Impacts of uptime and to  |accessibility to  |accessibility to
Energy Reduce maintain and documentary documentary
greenhouse gas manage the files |material on the |material on the
emissions and on the external |OCRWM LSN. OCRWM LSN
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2011 GOAL 1.2 Mission and Litigation and Legal Defense  |Compliance with [100% of the 100% LSN- TBD, available
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Performance Information Table

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported
Environmental Business Results |Judicial Activities Nuclear received relevant 9/30/11
Impacts of Regulatory information information
Energy Reduce Commission uploaded to the |uploaded
greenhouse gas Regulation 10 LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2011 GOAL 1.2 Processes and Cycle Time and |[Timeliness Process and Process and Process and [TBD, available
Environmental [Activities Timeliness place onto the place onto the place onto the 9/30/11
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of
Energy Reduce the documents |the documents |the documents
greenhouse gas received within |received within |received within
emissions and 60 days of 60 days of 60 days of
other receipt. receipt. receipt.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2011 GOAL 1.2 [Technology Information and |External Data Having data DOE has made |On-line [TBD, available
Environmental Data Sharing easily accessible |their interactive 9/30/11
Impacts of for NRC documentary response to NRC
Energy Reduce discovery material requests for
greenhouse gas process. available to the |information.
emissions and NRC 24/7.
other
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2012 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% TBD, available
Environmental [Results Accessibility provide 24/7 availability and |availability and |9/30/12
Impacts of uptime and to  |accessibility to  |accessibility to
Energy Reduce maintain and documentary documentary
greenhouse gas manage the files |material on the |material on the
emissions and on the external |OCRWM LSN. OCRWM LSN
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2012 GOAL 1.2 Mission and Litigation and Legal Defense  |Compliance with [100% of the 100% LSN- TBD, available
Environmental |Business Results |Judicial Activities Nuclear received relevant 9/30/12
Impacts of Regulatory information information
Energy Reduce Commission uploaded to the |uploaded
greenhouse gas Regulation 10 LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2012 GOAL 1.2 Processes and Cycle Time and |Timeliness Process and Process and Process and [TBD, available
Environmental |Activities Timeliness place onto the |place onto the |place onto the |9/30/12
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of

Energy Reduce
greenhouse gas
emissions and
other
environmental
impacts (water
use, land use,
criteria

the documents
received within
60 days of
receipt.

the documents
received within
60 days of
receipt.

the documents
received within
60 days of
receipt.
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Performance Information Table

other
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

A Eligtedic Measurement | Measurement | Measurement | Measurement A
Fiscal Year Goal(s) e Category Grouping Indicator Baseline Target Actual Results
Supported
pollutants) from
our energy
production and
use.

2012 GOAL 1.2 Technology Information and |External Data Having data DOE has made |[On-line TBD, available
Environmental Data Sharing easily accessible |their interactive 9/30/12
Impacts of for NRC documentary response to NRC
Energy Reduce discovery material requests for
greenhouse gas process. available to the [information.
emissions and NRC 24/7.
other
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2013 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% [TBD, available
Environmental |Results Accessibility provide 24/7 availability and |availability and [9/30/13
Impacts of uptime and to accessibility to  |accessibility to
Energy Reduce maintain and documentary documentary
greenhouse gas manage the files |material on the |material on the
emissions and on the external |OCRWM LSN. OCRWM LSN
other server which is
environmental being crawled
impacts (water daily by the NRC
use, land use, and the images
criteria are provided to
pollutants) from users of the
our energy LSN.
production and
use.

2013 GOAL 1.2 Mission and Litigation and Legal Defense  |Compliance with [100% of the 100% LSN- TBD, available
Environmental |Business Results |Judicial Activities Nuclear received relevant 9/30/13
Impacts of Regulatory information information
Energy Reduce Commission uploaded to the |uploaded
greenhouse gas Regulation 10 LSN.
emissions and CFR Part 2
other Subpart J.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2013 GOAL 1.2 Processes and Cycle Time and |Timeliness Process and Process and Process and TBD, available
Environmental [Activities Timeliness place onto the place onto the place onto the |9/30/13
Impacts of DOE LSN all of |DOE LSN 90% of |DOE LSN 98% of
Energy Reduce the documents |the documents |the documents
greenhouse gas received within |received within |received within
emissions and 60 days of 60 days of 60 days of
other receipt. receipt. receipt.
environmental
impacts (water
use, land use,
criteria
pollutants) from
our energy
production and
use.

2013 GOAL 1.2 [Technology Information and |External Data Having data DOE has made |On-line [TBD, available
Environmental Data Sharing easily accessible |their interactive 9/30/13
Impacts of for NRC documentary response to NRC
Energy Reduce discovery material requests for
greenhouse gas process. available to the |information.
emissions and NRC 24/7.

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application
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level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or
identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance,
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is
not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified
and integrated into the overall costs of the investment?:

a. If "yes," provide the "Percentage IT Security" for the
budget year:

2. Is identifying and assessing security and privacy risks a part
of the overall risk management effort for each system
supporting or part of this investment?

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):

Date of Planned C&A update (for

existing mixed life cycle systems)

or Planned Completion Date (for
new systems)

Agency/ or Contractor Operated

Name of System System?

Planned Operational Date

4. Operational Systems - Security Table:

What standards
were used for

Agency/ or NIST FIPS 199 Has C&A been - )
Contractor Risk Impact level|Completed, using| Date Completed: thejSecurity Bate (_:ompleted. Pate the
Name of System = Controls tests? | Security Control |contingency plan
Operated (High, Moderate,| NIST 800-37? C&A (FIPS 200/NIST Testin tested
System? Low) (Y/N) 9

800-53, Other,
N/A)

LSN

5. Have any weaknesses, not yet remediated, related to any of
the systems part of or supporting this investment been

identified by the agency or I1G?

a. If "yes," have those weaknesses been incorporated into
the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is

requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will
remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

All contracts supporting the LSN contain provisions for compliance with Agency security policies and procedures such as incident
reporting. Additionally, security procedures are verified and validated by recent or planned assessments of LSN.

8. Planning & Operational Systems - Privacy Table:

Wednesday, April 15, 2009 - 10:08 AM
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(a) Name of System

(b) Is this a new
system? (Y/N)

(c) Is there at least

one Privacy Impact
Assessment (PIA)
which covers this

(d) Internet Link or
Explanation

(e) Is a System of
Records Notice (SORN)
required for this

(f) Internet Link or
Explanation

system? (Y/N) system? (Y/N)

No

LSN No The system does not No

collect information from
the public.

The system is not a
Privacy Act system of
record.

Details for Text Options:
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation
why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide
an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and
technology layers of the agency's EA.

1. Is this investment included in your agency's target Yes
enterprise architecture?

a. If "no," please explain why?
2. Is this investment included in the agency's EA Transition Yes

Strategy?

a. If "yes," provide the investment name as identified in
the Transition Strategy provided in the agency's most recent
annual EA Assessment.

RW DOE Licensing Support Network (LSN)

b. If "no," please explain why?

3. Is this investment identified in a completed and approved No
segment architecture?
a. If "yes," provide the six digit code corresponding to the  330-000

agency segment architecture. The segment architecture codes
are maintained by the agency Chief Architect. For detailed
guidance regarding segment architecture codes, please refer to
http://www.egov.gov.

4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management,
etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to http://www.egov.gov.

Service Service
Coﬁ::::nt Coﬁ:::znt FsE:n?iE:I FEA SRM FEA SRM Component Component I'Et)::re'::lafr BY Funding
Name Description D Service Type |Component (a) Reustz:l’)Name Reus(i(; UPI Reuse? (c) Percentage (d)
Content Digital Asset Digital Asset Content Content No Reuse 1
Publishing and [Services Services Management Publishing and
Delivery Delivery
Content Review |Digital Asset Digital Asset Content Content Review No Reuse 68
and Approval Services Services Management and Approval
Document Digital Asset Digital Asset Document Document No Reuse 17
Conversion Services Services Management Conversion
Document Digital Asset Digital Asset Document Document No Reuse 1
Referencing Services Services Management Referencing
Library / Storage|Digital Asset Digital Asset Document Library / Storage No Reuse 13
Services Services Management

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service
component in the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer
yes or no, identify the reused service component funded by the other investment and identify the other investment using the
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

c. 'Internal’ reuse is within an agency. For example, one agency within a department is reusing a service component
provided by another agency within the same department. 'External’ reuse is one agency within a department reusing a service
component provided by another agency in another department. A good example of this is an E-Gov initiative service being
reused by multiple organizations across the federal government.
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d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The
percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:

[To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and
Service Specifications supporting this IT investment.

FEA SRM Component (a)

FEA TRM Service Area

FEA TRM Service Category

FEA TRM Service Standard

Service Specification (b)
(i.e., vendor and product
name)

Component Framework

Security

Content Publishing and
Delivery

Component Framework

User Presentation / Interface

Static Display

Document Conversion

Service Access and Delivery

Access Channels

Web Browser

Document Referencing

Service Access and Delivery

Access Channels

Web Browser

Library / Storage

Service Access and Delivery

Service Requirements

Legislative / Compliance

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for
FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor

product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or

Yes

applications across the Government (i.e., USA.gov, Pay.Gov,

etc)?

a. If "yes," please describe.

The data on the DOE servers is made available to the NRC LSN for search and retrieval of information.
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Risk Management (All Capital Assets)

Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to
Question 6 in Part I, Section A above.

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle,
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing
risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes
a. If "yes," what is the date of the plan? 5/19/2008
b. Has the Risk Management Plan been significantly No

changed since last year's submission to OMB?
c. If "yes," describe any significant changes:

The LSN is in Steady State operation and performance is being monitored. No new risks have been identified. The Risk
Management plan is now included within the LSN Execution Plan which was revised in June 2007.

2. If there currently is no plan, will a plan be developed?

a. If "yes," what is the planned completion date?

b. If "no," what is the strategy for managing the risks?

Section B: Cost and Schedule Performance (All Capital Assets)
1. Was an operational analysis conducted? Yes

a. If "yes," provide the date the analysis was completed. 6/2/2008
b. If "yes," what were the results?

The LSN Certification by DOE was submitted to the NRC and withstood legal challenges by the State of Nevada. In the current
process, the DOE must provide monthly certifications to the NRC which indicate that DOE is providing all of their documentation
to the LSN. The LSN is continuing to meet the NRC requirements by providing DOE documentation in a timely manner. This
process must continue until the end of discovery, 608 days after docketing of the DOE License Application by the NRC.

Metrics are being maintained after the initial LSN Certification date to ensure compliance with 10 CFR 2 Subpart J in a timely
manner.

The LSN Project consists of 5 participants. Earned value metrics are maintained for each participant and the LSN Project as a
whole. For FY 08, the LSN Project has the following earned value metrics:

ACWP $17.0M

BCWS $17.9M

BCWP $17.9M

Schedule Performance Index - 1.00

Cost Performance Index - 1.05

The LSN Project is currently working on milestone CAM2LT and progress is currently on schedule and within acceptable variance.
c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future:

2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the
total of planned annual operation and maintenance efforts).

a. What costs are included in the reported Cost/Schedule Contractor and Government
Performance information (Government Only/Contractor
Only/Both)?
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2.b Comparison of Plan vs. Actual Performance Table

Planned Actual Variance
e e Description of Milestone Completion | 1 hedul
Number Date Tota Completion Date Total Cost($M Schedule Cost($M
(mm/dd/yyy| Cost($M) (mm/dd/yyyy) (M) (# days) (M)
y)
CAM2LN DOE Submits LSN Certification |3/1/2004 $44.110000 [6/29/2004 $48.475000 -120 -$4.365000
Letter (rejected)
CAM2LS  |DOE Submits Updated 6/30/2008 $18.493000 |6/3/2008 $12.331000 27 $6.162000
Certification
CAM2LT Continue to feed OCRWM LSN |10/4/2010 $35.268000
through the discovery period
(608 days after docketing of
the License Application by the
NRC
CAM2SL DOE Submits LSN Certification [9/20/2007 $104.954000 |10/19/2007 $106.260000 -29 -$1.306000
LAM1RF Maintain the OCRWM LSN 3/13/2012 $28.537000
through the remainder of the
hearing for construction
authorization.
RAM1LS Delivery of LSN Certification for|9/28/2012 $9.237000
Receipt and Possession of HLW
RAM1LT Delivery of Updated LSN 3/29/2013 $8.777000
Certification for Receipt and
Possession of HLW
RAM2LU Continue to feed the OCRWM  |3/2/2015 $29.165000
LSN throught the discovery
Period of the second hearing
process.
LAM1300 |Maintain the OCRWM LSN 3/31/2017 $12.406000
through the remainder of the
second hearing
Project 3/31/2017 (329994700 |g/3,2008 $167.066000 3223 $123.881000
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